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1.    Yucca Mountain Rail Alignment (DOE/EIS-0369)

NATIONAL NUCLEAR SECURITY ADM./DEFENSE PROGRAMS                                                                                                                                                                                                                                 
2.    Proposed Relocation of Technical Area 18 at the Los Alamos 
       National Laboratory, NM (DOE/EIS-0319)

3.    Modern Pit Facility Siting EIS (DOE/EIS-0236-S2)

4.    Site-wide EIS for Continued Operation of the Los Alamos 
       National Laboratory, NM (DOE/EIS-0380)
5.    Site-wide EIS for the Y-12 National Security Complex, Anderson County, TN 
       (DOE/EIS-0387)
6.    Operation of a Biosafety Level 3 Facility at the Los Alamos 
       National Laboratory, NM (DOE/EIS-0388)
NUCLEAR ENERGY, SCIENCE AND TECHNOLOGY                                                                                                                                                                                                                                 
7.    Consolidation of Nuclear Operations Related to Production of Radioisotope   
       Power Systems (RPS) (DOE/EIS-0373)
ENVIRONMENTAL MANAGEMENT
8.    Decommissioning and/or Long-Term Stewardship at the West Valley  
       Demonstration Project (DOE/EIS-0226-R)         

9.    Idaho High-level Waste and Facilities Disposition, ID (DOE/EIS-0287)

10.   Disposition of Scrap Metals Programmatic  
       (DOE/EIS-0327)
11.   Retrieval, Treatment and Disposal of Tank Waste and Closure of Single-shell 
       Tanks at the Hanford Site, Richland, WA (DOE/EIS-0356)
12.   Tank Closure and Waste Management EIS for the Hanford Site, Richland, WA 
        (DOE/EIS-0391)
13.    Decommissioning of the Fast Flux Test Facility at Hanford Site, Richland, WA 
        (DOE/EIS-0364)
14.   Disposal of Greater-Than-Class-C Low-Level Radioactive Waste
       (DOE/EIS-0375)
FOSSIL ENERGY                                                                                                                                                                                                                                   

15.     Low Emission Boiler System Project, Elkhart, IL (DOE/EIS-0284)

16.     Gilberton Coal-to-Clean Fuels and Power Plant, PA  (DOE/EIS-0357)

17.     Western Greenbrier Co-Production Demonstration Project, WV
         (DOE/EIS-0361)

18.    Carbon Sequestration Programmatic  (DOE/EIS-0366)

19.     Mesaba Energy Project, Itasca County, MN (DOE/EIS-0382)

20.    Orlando Gasification Project, Orlando, FL (DOE/EIS-0383)

21.    Site Selection for Expansion of the Strategic Petroleum Reserve
         (DOE/EIS-0385)

22.    FutureGen Project, (DOE/EIS-0394)

ELECTRICITY DELIVERY AND ENERGY RELIABILITY                                                                                                                                                                                                                                   
23.     Presidential Permit Application, Tucson Electric Power Company, AZ
         (DOE/EIS-0336)
24.     Designation of Energy Corridors on Federal Land in 11 Western States
         (DOE/EIS-0386)
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SCHEDULES OF KEY ENVIRONMENTAL IMPACT STATEMENTS*

Office of NEPA Policy and Compliance, EH-42 (202-586-4600)
*Does not include Power Marketing Administrations Environmental Impact Statements

February 15, 2006
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